

Executive Master Rollup — 5 Divisions (v1)

Added 5th division: CEO / Enterprise Integration + AI Enablement

Development [YELLOW]

Source: Development_To_Do_Bucket_Format_2026-04-21_v3_RYG_fixed.pdf

Next 7 Days:

- Close overdue items with hard owner/date

NOI + Leasing / Finance [YELLOW-GREEN]

Source: Little_Rock_NOI_and_Loan_Sizing_Package---eb9a0ce2-942b-473c-8a3b-7a701b9e3053.pdf

Next 7 Days:

- Execute variance recovery plan

Chief of Staff / Operations [YELLOW]

Source: Daily_Report_2026-04-28_v3---43b6e59c-b6a4-4a3a-bc60-a7077f8e0bbc.pdf

Next 7 Days:

- Daily blocker standup + escalation

Construction Overview [YELLOW]

Source: Daily_report_5-01-2026---99753a70-b6ba-4120-a3ea-daa0a562a03f.pdf

Next 7 Days:

- Publish filled field report daily by 6pm

CEO / Enterprise Integration + AI Enablement [YELLOW-GREEN]

Source: Owner directive (Russ) — 2026-05-02

Next 7 Days:

- Launch bucket-connectivity map + AI blocker workflow pilot

CEO AI Enablement Detail

- Daily blocker detection from divisional reports
- Auto-draft escalation emails to department heads
- Owner/deadline extraction and follow-up nudges
- Cross-division dependency alerts (upstream/downstream)
- Operating model: One shared exception list + daily 20-min blocker call + AI-generated escalation pack by EOD.