

Action Plan Summary

Presentation Version from Handwritten Notes

Agenda / Task List

- 1 R Plan
- 2 P plan changes
- 3 Material R plan
- 4 Pod R plan in blueprint form
- 5 Pod R plan in material breakdown form
- 6 Bike house stop NWA x; XP plan add bike house
- 7 Parking storage covers (China) — Tracy

Execution Focus (Next Steps)

- 1) Confirm owners per item (Zac / Tracy / Design team).
- 2) Convert each task into due date + dependency.
- 3) Separate blueprint outputs vs material breakdown outputs.
- 4) Lock NWA bike house scope and XP plan additions.
- 5) Finalize China parking/storage cover package for procurement.