


EFFICIENCY PLANT SITE PLAN



EFFICIENCY PLANT SITE PLAN



EFFICIENCY PLANT FRONT FACADE VIEW-1



EFFICIENCY PLANT FRONT FACADE VIEW-1



EFFICIENCY PLANT PRODUCTION CONFIGURATION WEEK-1

OPTION A

WEEK-1

MODULE A-1, A-2, B-1, B-2, B-3

PRODUCTION ZONE LEGEND

BAY 0. MATERIAL RECEIVING & STORAGE
Incoming materials, organized storage racks, and staged inventory for production.

BAY 2. MEP ROUGH-IN
Installation of electrical wiring, plumbing lines, and mechanical systems within framed walls.


BAY 4. INSULATION & INTERIOR BOARD
Installation of insulation and interior drywall preparation.

FINAL INSPECTION & SHIPPING
Quality control review, compliance verification, and preparation for outbound transport.

BAY 1. STRUCTURAL FRAMING
Assembly of floor platforms, wall panels, and roof framing components. and transport.

BAY 3. EXTERIOR SHELL & SHEATHING
Installation of exterior sheathing, structural panels, and primary enclosure elements.

BAY 5. INTERIOR & EXTERIOR FINISHES
Cabinetry, fixtures, flooring, siding, and final finish materials.



EFFICIENCY PLANT PRODUCTION CONFIGURATION WEEK-2

OPTION A

WEEK-2

MODULE A-3, A-4, B-4, C-1, C-2

PRODUCTION ZONE LEGEND

BAY 0. MATERIAL RECEIVING & STORAGE
Incoming materials, organized storage racks, and staged inventory for production.

BAY 1. STRUCTURAL FRAMING
Assembly of floor platforms, wall panels, and roof framing components, and transport.


BAY 2. MEP ROUGH-IN
Installation of electrical wiring, plumbing lines, and mechanical systems within framed walls.

BAY 3. EXTERIOR SHELL & SHEATHING
Installation of exterior sheathing, structural panels, and primary enclosure elements.

BAY 4. INSULATION & INTERIOR BOARD
Installation of insulation and interior drywall preparation.

BAY 5. INTERIOR & EXTERIOR FINISHES
Cabinetry, fixtures, flooring, siding, and final finish materials.

FINAL INSPECTION & SHIPPING
Quality control review, compliance verification, and preparation for outbound transport.



EFFICIENCY PLANT PRODUCTION CONFIGURATION WEEK-3

OPTION A

WEEK-3

MODULE C-3, C-4, C-5, C-6

PRODUCTION ZONE LEGEND

BAY 0. MATERIAL RECEIVING & STORAGE
Incoming materials, organized storage racks, and staged inventory for production.

BAY 1. STRUCTURAL FRAMING
Assembly of floor platforms, wall panels, and roof framing components, and transport.


BAY 2. MEP ROUGH-IN
Installation of electrical wiring, plumbing lines, and mechanical systems within framed walls.

BAY 3. EXTERIOR SHELL & SHEATHING
Installation of exterior sheathing, structural panels, and primary enclosure elements.

BAY 4. INSULATION & INTERIOR BOARD
Installation of insulation and interior drywall preparation.

BAY 5. INTERIOR & EXTERIOR FINISHES
Cabinetry, fixtures, flooring, siding, and final finish materials.

FINAL INSPECTION & SHIPPING
Quality control review, compliance verification, and preparation for outbound transport.



BUILDING R FRONT FACADE RENDERING VIEW-1




BUILDING R FRONT FACADE
RENDERING VIEW-2




BUILDING R FRONT FACADE
RENDERING VIEW-3





GROUND FLOOR MODULE 1-A




GROUND FLOOR MODULE 1-B




GROUND FLOOR MODULE 1-C




GROUND FLOOR MODULE 1-D




SECOND FLOOR MODULE 2-A




SECOND FLOOR MODULE 2-A




SECOND FLOOR MODULE 2-B




SECOND FLOOR MODULE 2-B



SECOND FLOOR MODULE 2-C




SECOND FLOOR MODULE 2-C




SECOND FLOOR MODULE 2-D




SECOND FLOOR MODULE 2-D




PLANT PRODUCTION FLOW DIAGRAM VIEW-1




PLANT PRODUCTION FLOW DIAGRAM VIEW-2



PLANT PRODUCTION FLOW DIAGRAM VIEW-3



PLANT PRODUCTION AXONOMETRIC SCHEME VIEW-1



DAY 5


DAY 4

DAY 3


DAY 2

DAY 1


PLANT PRODUCTION AXONOMETRIC SCHEME
VIEW-2




PLANT PRODUCTION AXONOMETRIC SCHEME
VIEW-3




PLANT BAY 1 FRAMING MODEL VIEW



PLANT BAY 1 FRAMING & BAY 2 ELECTRICAL AND PLUMBING MODEL VIEW



PLANT BAY BAY 2 ELECTRICAL & PLUMBING AND
BAY 3 EXTERIOR WINDOWS & SIDING MODEL VIEW



PLANT BAY BAY 3 EXTERIOR WINDOWS & SIDING
AND BAY 4 INSULATION & DRYWALL MODEL VIEW



PLANT BAY 4 INSULATION & DRYWALL AND BAY 5 INTERIOR & EXTERIOR FINISHES MODEL VIEW

